SE LAB 2

NAME: SHREYA PATIL
SRN: PES2UG24CS484
SECTION: 5H
TOPIC: Multi Cloud Asset Cost Optimization Portal (45)

Epics:

1. Billing Data Ingestion & Cost Analysis
2. Idle Cloud Asset Detection
3. Cloud Cost Dashboard
4. Budget Management & Alerts


User Stories:

1. Upload Cloud Billing CSV
2. Categorize Cloud Costs
3. Identify Unattached Storage
4. Identify Idle Compute Instances
5. View Cloud Cost Dashboard
6. View Costs by Service and Project
7. Configure Budget Threshold
8. Manage Budget Breach Alerts


Screenshots: [EPICS and burndown chart]

Done: One sprint with 8 user stories and 4 epics


Added user stories and epics




Adding stories to sprint (later changed the name of the sprint to PCA sprint 1)




Stories in To Do




Stories in progress




Stories done




Sprint insights in progress




Burndown chart in progress




All stories completed




After all done




Complete dashboard



Burndown chart



Final burndown chart



Reflection:

1. The story point estimation score represents effort required for implementing user stories. Simpler tasks such as uploading billing data, identifying unattached storage, and configuring a budget threshold are assigned 5 story points, while complex tasks such as cost categorization, idle compute identification, and budget breach alert management arr assigned 8 story points. They provide a useful basis for comparing the complexity of the work needed to do.

2. The backlog was organized based on the order of the functionality not priority in my case. Billing data ingestion was placed first because the system needs billing data before it can perform cost analysis. Idle cloud asset detection and the cost dashboard followed as they depend on the processed data. Budget management and alerts were placed after these core functions. This ordering provided a logical flow from data ingestion to analysis and optimization.

3. The sprint aligned with backlog. All eight user stories were included in a single sprint, with a total estimated effort of 31 story points. The stories were initially

placed in the To Do column and then moved to In Progress to Done to show the workflow. The whole scrum workflow happened in one single sprint in my case.

4. The burndown chart provides a visual representation of how the remaining workload changed as the sprint progressed over time. It showed reduction in remaining story points as the user stories were in done stage and helped conclude whether the planned workload could be completed within the sprint time period of 1 week mentioned in the simulation. This only simulates the team working capacity rather than actual case.